HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
August 23, 2012

Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents Historically Reviewed
Final Remedial Action Completion Report
1 B for IR Sites 07 and 18 5/14/12 n/a
Draft Petroleum Hydrocarbon Corrective
Action, Quarterly Monitoring Report, Fourth 5/21/12 (no
2 B Quarter 2011 5/11/12 6/11/12 6/11/12 comments)
Draft Final Status Survey Results, Building
3 E 521 5/15/12 6/15/12 6/20/12
Final Action Memo, TCRA for Ship
4 E-2 Shielding 5/21/12 n/a
Draft Work Package 104, Survey Units
5 D-1 258, 260, 263, 268, and 269 5/22/12 6/22/12 6/8/12
Draft Work Package 106, Survey Units
6 D-1 271, 279, 280, 281, and 282 5/22/12 6/22/12 6/8/12
Replacement Page for Final Action
Memorandum TCRA for Ship Shielding
7 E-2 Range 5/24/12 n/a
Draft Survey Unit Project Reports for
8 C Survey Units 192, 194, 227, and 232 5/24/12 6/25/12 6/6/12
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
August 23, 2012

Agency Submittal of Comments

Expected
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Document Review Period Recently Completed
Water Board
Draft Petroleum Hydrocarbon Project Work Requested 30
1 C Plan 5/18/12 7/18/12 day Extension 8/17/12
Draft Survey Unit Project Reports for
2 C Survey Units 233, 234, 237, and 239 5/30/12 7/2/12 712112
Draft Final Status Survey Results, Building
3 E 500 6/4/12 7/5112
Final Petroleum Hydrocarbon Corrective
Action, Quarterly Monitoring Report, Third
4 B Quarter 2011 6/1/12 n/a
5 UC-1,2 [|Final Remedial Action Work Plan 6/4/12 n/a
Draft Survey Unit Project Reports for
6 E Survey Units 214, 215, 216 and 217 6/8/12 7/8/12 7/9/12
Draft Survey Unit Project Reports for
7 E Survey Units 218, 222, 223, and 224 6/21/12 7123/12
Draft Final Status Survey Results, Former
8 E Building 529 Site 6/18/12 7/18/12
Draft Final Status Survey Results, Former
9 E Building 510/510A Site 6/27/12 7127/12
Replacement Pages for Final Petroleum
Hydrocarbon Site Closeout Report, Site-
Specific Attachment for AOC 46-D Revision
10 B 1 6/29/12 n/a
Final Work Plan Addendum to the Parcel E
11 E Groundwater Treatability Study 7/9/12 n/a
12 E-2 Final WP Ship Shielding Range 7/9/12 n/a
13 B, D-1, G |Final Tech Memo for Monitoring Program
and UC-2 |Optimization 7/13/12 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

August 23, 2012

Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents Currently Under Review
Draft Final Status Survey Results at Former
1 E Building 509 Site 7/9/12 8/10/12 8/10/12
Amendment to Revised Final Design Basis
Report for Parcel B (Excluding IR Sites
2 B 7/18) 7/18/12 8/17/12 8/15/12| 8/15/12 8/14/12 8/21/12
Final Addendum 01 to the Final Sampling
And Analysis Plan, Interim Monitoring and
Maintenance Program for Landfill Gas
3 E-2 Control System 7/23/12 n/a
Final Landfill Gas Monitoring Report, April-
4 E-2 June 2012, Post Removal Action 7/117/12 n/a
Draft Tech Memo for RAD Data Gap
5 F Investigation Phase 2a 7/31/12 8/31/12
Draft Final Remedial Design and Design
6 C Basis Report 7/27/12 8/27/12
Final Pier Demolition Removal Action
7 F Completion Summary Report 8/6/12 n/a
Draft SUPR for Survey Units 236, 238, 242,
8 C and 243 7/31/12 8/31/12
Final SUPR for Survey Units 191, 193, 195
9 C and 196 8/3/12 n/a
Final Parcel E Soil Excavation
10 E Characterization Work Plan 8/6/12 n/a
2nd Quarter 2012 O&M Inspection Report
11 B for IR Sites 7/18 8/3/12 n/a
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August 23, 2012

Agency Submittal of Comments

Expected
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents For Upcoming Review (next 3 months)

Date

1 E Final Rad Addendum to Parcel E FS 8/31/12 n/a Tentative
Date

2 E Final Parcel E FS 8/31/12 n/a Tentative
30 days from Date

3 B Draft Remedial Action Work Plan 9/4/12 submittal date Tentative
30 days from Date

4 E-2 Draft Final ROD to BCT 9/10/12 submittal date | Tentative
30 days from Date

5 G Draft Remedial Action Work Plan 9/14/12 submittal date Tentative
Date

6 C Final Remedial Design 9/18/12 n/a Tentative
30 days from Date

7 E Draft IR 03 Treatability Study Report 9/24/12 submittal date | Tentative
Draft Remedial Action Work Plan for RU- 30 days from Date

8 C Cc2 9/26/12 submittal date Tentative
30 days from Date

9 B Final Design Amendment Parcel B 9/26/12 submittal date | Tentative
Draft Field Summary Report for 30 days from Date

10 E-2 Geotechnical Investigation 10/22/12 | submittal date | Tentative
Draft Remedial Action Work Plan for RU- 30 days from Date

11 C C1, RU-C4, RU-C5, and Building 241 Area 10/31/12 | submittal date | Tentative
Draft Final Radiological Data Gaps 30 days from Date

12 F Investigation Tech Memo #2a 10/31/12 | submittal date | Tentative
30 days from Date

13 B Final Remedial Action Work Plan 11/13/12 | submittal date Tentative
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
August 23, 2012

Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Date
14 E-2 Final Record of Decision 11/14/12 n/a Tentative
30 days from Date
15 UC-1,2 [Draft RACR 11/15/12 | submittal date [ Tentative
Date
16 G Final Remedial Action Work Plan 11/16/12 n/a Tentative
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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